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Planning and Zoning Commission
270 Hartford Road

Salem, CT 06426

Re: Phasing Plan

Housing Project — Salem Landing

496 New London Road, Salem
CLA —7048

A Phasing Plan is being proposed for the previously approved Multi-family residential

Development. The project, Salem Landing is located at the intersection of Route 85 and
Woodchuck Road.

The attached Phasing Plan proposes 5 phases for the development. Phase 1 is proposed to

be the construction of building 4 and all improvements associated with building 4, including
the stormwater basin for building 4 and sight line improvements

Phase 2 is proposed to be the construction of building 1 and all improvements
associated with building 1, including the stormwater basin for buildings 1,2, and 3

Phase 3 is proposed to be the construction of building 2 and all improvements associated
with building 2.

Phase 4 is proposed to be the construction of building 3 and all improvements
associated with building 3.



Phase 5 is proposed to be the construction of buildings 5 and 6, and all improvements
associated with these two buildings, including the stormwater basin associated with these two

buildings.

There is a bond in place for all the improvements to Woodchuck Road. We are requesting
that these improvements be installed as part of Phase 5. The cul-de-sac requires significant
fill, and we propose to use the material excavated from the Phase 5 buildings and stormwater
basin for the construction of the cul-de-sac. The best soils on the site are located in the Phase
5 area of construction. The soils are well drained gravel, as can be seen in the test hole logs.
There will be no traffic from the project over the existing culvert crossing until Phase 5,
therefore we are requesting that this work be part of Phase 5. There is a utility pole that must
be relocated in order to increase the turning radii onto ‘Woodchuck Road from route 8.
Frontier has been contacted concerning the relocation of the pole. However, the relocation of
a pole can take some time, therefore we are requesting that this work be completed as soon as

the pole is relocated. It would definitely be relocated prior to Phase 5.

Please contact me if you have any questions.
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